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The  overall  plan  of  the  sewerage  facilities  of  the  cities  is  about  60  percent  progress

General  plan  of  sewerage  facilities  in  the  cities  of  Pishreft  province

About

70%  of  the  network  is  in  use

84%  of  the  network  has  been  implemented  due  to  the  inactive  flood

Under  construction,  54%  of  the  implemented  network  is  in  operation

Noorabad

46%  of  the  implemented  network  is  in  use.  39%  of  the  

implemented  network  is  in  use.

Hello

Borujerd

mountain  plateau

Purification  house  of  the  collection  network  of  the  city

Oligoders

Khorramabad

Poldakhter

The  camel

37%  of  the  network  is  under  construction

82%  of  the  network  is  under  construction.  90%  of  the  

network  is  under  construction

55%  of  the  network  is  under  construction
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Noor  Abad  wastewater  treatment  plant  using  activated  sludge  method

%  80  :  
Progress  percentage  of  construction  operations
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Purification  of  Durood  sewage  house  by  activated  sludge  method

Progress  percentage  of  construction  operations%  10  :  
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Elshtar  wastewater  treatment  plant  using  activated  sludge  method

%  60  :  
Progress  percentage  of  construction  operations
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Kohdasht  wastewater  treatment  plant  using  activated  sludge  method

%  80  Progress  percentage  of  construction  operations
:  
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Kohdasht  wastewater  treatment  plant  using  activated  sludge  method

:  %  70  Progress  percentage  of  construction  operations
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