



Vice President of Wastewater Operation and Development

1402 performance of the first three months of the year



General plan of sewerage facilities in the cities of Pishreft province

Purification house of the	collection network of the city	
46% of the implemented network is in use. 39% of the		Khorramabad
implemented network is in use.		Borujerd
70% of the network is in use		Oligoders
84% of the network has been implemented due to the inactive flood		Poldakhter
operation construction, 54% of the implemented network is in		Hello
37% of the network is under construction		mountain plateau
55% of the network is under construction		About
82% of the network is under construction. 90% of the		Noorabad
network is under construction		The camel

is about 60 percent progress The overall plan of the sewerage facilities of the cities



Noor Abad wastewater treatment plant using activated sludge method



% 80 : Progress percentage of construction operations



Purification of Duroid sewage house by activated sludge method



% 10 : Progress percentage of construction operations



Eishtar wastewater treatment plant using activated sludge method



% 60 : Progress percentage of construction operations



Kohdasht wastewater treatment plant using activated sludge method



% 80 : Progress percentage of construction operations



Kohdasht wastewater treatment plant using activated sludge method



% 70 Progress percentage of construction operations